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February 14, 2014 

 
Chip Humphrey 
U.S. Environmental Protection Agency, Region 10 
805 SW Broadway, Suite 500 
Portland, OR 97205 
 
Kristine Koch 
U.S. Environmental Protection Agency, Region 10 
1200 Sixth Avenue, Suite 900, M/S ECL-115 
Seattle, WA 98101 
 
Re: Lower Willamette River, Portland Harbor Superfund Site 
 USEPA Docket No: CERCLA-10-2001-0240 
 Monthly Progress Report for January 2014 

Dear Mr. Humphrey and Ms. Koch: 

This monthly status report provides information required by the Portland Harbor Superfund Site 
Administrative Settlement and Administrative Order on Consent (ASOC). 

1.  ACTIONS TAKEN IN JANUARY 2014 

• None. 

Deliverables Approved by EPA 

• None. 

Deliverables Submitted to EPA and Other Actions 

• On January 7, 2014, a meeting was held with EPA and LWG executives.  

• On January 10, 2014, the LWG provided EPA a revised comment themes and process table and a 
figure depicting a suggested road to the Proposed Plan schedule.  

• On January 15, 2014, a Feasibility Study (FS) project approach meeting was held with EPA.  

• On January 17, 2014, the LWG provided the following materials in response to EPA’s 
November 20, 2013 FS supplemental information requests: item 2 modeling analysis information, 
item 3 dredge production and dredge residuals analysis memorandum, and item 4 EPA’s RALs 
(remedial action levels) memorandum.  

• On January 22, 2014, the LWG provided EPA the additional GIS files from the Draft FS 
regarding debris, propwash, and groundwater discharge zones requested by EPA on January 17.  

• On January 28, 2014, the LWG provided EPA a draft FS framework for discussion during the 
January 30 FS approach meeting.  
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• On January 28, 2014, a Remedial Investigation (RI) technical meeting was held with EPA to 
discuss questions from EPA’s review of Section 5.  

• On January 29, 2014, the LWG provided EPA a summary of the LWG’s responses to EPA’s 
supplemental FS information requests.  The LWG had received written confirmation that EPA 
had received the LWG’s response to items 2, 3, 4, and 8.  The LWG requested EPA confirm 
receipt of the additional materials provided by the LWG in response to EPA’s requests.  

• On January 30, 2014, an FS project approach meeting was held with EPA.  

Comments/Documents Provided by EPA 

• On January 6, 2014, EPA notified the LWG that the RI Section 5 edits will not be completed by 
January 3.  The entire RI revision schedule will shift due to this delay; however, it will not affect 
the duration of the LWG’s review periods.  

• On January 15, 2014, EPA provided discussion topics for the January 16 FS approach meeting.  

• On January 17, 2014, EPA provided confirmation of the receipt of the LWG’s information in 
response to the November 20, 2013 FS supplemental information request items 2, 3, and 4.  EPA 
provided a request for additional GIS layers from the Draft FS for use in EPA’s evaluation.   

• On January 24, 2014, EPA provided questions from review of the RI Section 5 on the 
polychlorinated biphenyl (PCB) data and RI surface water data set for discussion during the 
January 28 RI technical meeting.  

• On January 27, 2014, EPA provided a spreadsheet of PCB data from the database and data reports 
for discussion during the January 28 RI technical meeting.  

2.  PROBLEMS ENCOUNTERED, ANTICIPATED DELAYS, AND SOLUTIONS 

• None. 

3.  RESULTS OF SAMPLING, TESTS, AND OTHER DATA RECEIVED 

• None. 

4.  SCHEDULE FOR THE NEXT FOUR MONTHS 

Work covered by the ASOC that is currently planned for February, March, April, and May 2014 includes 
the following: 

• February 2014: This was the target date for EPA to complete tasks one through ten on the FS 
comment themes and process table developed by EPA in February 2013.  A new FS revision 
process is under discussion (LWG draft FS revision framework was provided on January 28, 
2014) with new draft completion dates for identified tasks ranging from January to 
November 2014.   

• February through May 2014: Focused technical FS subgroup meetings will be held. 
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• February, 2014: Redline strike-out comments expected from EPA on Section 5 of the Draft Final 
RI. 

• February 18, 2014: Redline strike-out comments expected from EPA on Section 6 of the Draft 
Final RI. 

• March 24, 2014: Redline strike-out comments expected from EPA on Section 10 of the Draft 
Final RI. 

• March 24, 2014: Redline strike-out comments expected from EPA on Section 11 of the Draft 
Final RI. 

• May 14, 2014: Redline strike-out comments expected on the Executive Summary of the Draft 
Final RI.  

Submittal dates for pending documents currently under preparation by the LWG and scheduled for 
submittal in upcoming months are listed in Table 1: Status of Active LWG Deliverables—Portland 
Harbor RI/FS.  This table includes pending and recently submitted deliverables for which EPA comments 
or approvals are required.  Table 2: Status of LWG Deliverables—Portland Harbor RI/FS reflects the 
more complete list of LWG submittals and is equivalent to the former Table 1 provided in previous 
progress reports. 

5.  DOCUMENTS AND ISSUES AWAITING EPA RESPONSE 

EPA comments or approvals have not been received on a number of documents that have been submitted 
to EPA as required by the ASOC; these submittals are listed in Tables 1 and 2.  The LWG requests that 
EPA provide document approvals for these submittals to verify that the terms of the ASOC are being met 
and issues are resolved to maintain progress on the RI/FS.  Also, the LWG believes that many of the 
documents listed as future submittals in Table 2 are no longer needed (see Status/Comments column) and 
requests that EPA review the list and confirm that these documents are, indeed, not needed. 

If you have any questions, please give me a call at (503) 972-5014. 

Sincerely, 

 
Jennifer Woronets 
LWG Administrative Project Coordinator 
 
 
Copies:  

Matt McClincy, ODEQ (email only) 
Tom Gainer, ODEQ (email only) 
Rob Neely, NOAA (email only) 
Brian Cunninghame, Confederated Tribes of Warm Springs (email only) 
Rose Longoria, Confederated Tribes of Yakama Nation (email only) 
Julie Weis, Confederated Tribes of Siletz (email only) 
Audie Huber, Confederated Tribes of Umatilla (email only) 
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J D Williams, Confederated Tribes of Umatilla (email only) 
Brandy Humphreys, Grand Ronde (email only) 
Kim D’Aquila, Grand Ronde (email only) 
Erin Madden, Nez Perce Tribe (email only) 
Colin Wagoner, Ridolfi (email only) 
LWG Management  
LWG Repository 
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Table 1.  Status of Active LWG Deliverables – Portland Harbor RI/FS 

Deliverable1 
Submittal 
Deadline2 Status/ Comments 

EPA Comments 
Target Date 

None    

Notes: 
1 - Bolded Deliverables are primary deliverables per Section XIX, Paragraph 4 of ASOC (EPA 2001a). 
    Unbolded Deliverables are secondary deliverables per Section XIX, Paragraph 5 of ASOC. 
    Italicized Deliverables do not have stipulated penalty amounts. 
            
2 - Listed Submittal Deadlines are for draft documents.  Unless otherwise specified, all final documents are due to 
EPA 30 days following receipt of comments from EPA. 
            
Deliverable completed and approved by EPA. 
Deliverable submitted to EPA and its partners. 
Underlining indicates text change from last progress report. 
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Table 2.  Status of LWG Deliverables – Portland Harbor RI/FS 

Deliverable1 
Submittal 
Deadline2 Status/ Comments 

EPA Comments 
Target Date 

Round 1    
Compilation of Information 
for Sources Between RM 11 
and 11.6 East Bank of 
Portland Harbor 

November 
2007 

Submitted to EPA and DEQ 11/21/2007.  
Need written response from DEQ and EPA 
that upland sources are under investigation 
consistent with the Road to the ROD. 

  

Round 2 Biota       
Revised Round 2 QAPP 
Addendum 6: Sampling of 
Benthic Invertebrate Tissue 

11/23/2005 Submitted 11/23/2005; approved with 
conditions on 12/6/2005; a final QAPP 
addendum is required 

12/8/2005 

Final Round 2 QAPP 
Addendum 6: Sampling of 
Benthic Invertebrate Tissue 

TBD On 2/9/2006, the LWG submitted a 
response to EPA's comments on the 
11/23/2005 version of the QAPP addendum.  
The LWG has not heard back from EPA on 
that response.  The LWG believes that a 
final QAPP in not required. Need EPA 
agreement that this final QAPP is not 
required. 

  

Hydro/Sed Modeling     
Phase 2 Hydrodynamic Re-
calibration Report 

May 2009 Submitted 5/7/2009; EPA comments 
received 7/22/2009 

  

Groundwater Pathway     
Draft Round 2 Groundwater 
Pathway Assessment 
Sampling and Analysis Plan 

4/22/2005 Submitted 4/22/2005; EPA comments 
received 6/3/2005 

  

Round 2 Groundwater 
Pathway Assessment 
Sampling and Analysis Plan - 
Response to EPA Comments 

TBD Outstanding issues to be addressed in GW 
Appendix to Draft RI Report. 

  

Revised Round 2 
Groundwater Pathway 
Assessment Sampling and 
Analysis Plan (including 
Appendix A - Site Summaries 
and Appendix B - Pilot Study 
Data Report) 

TBD Outstanding issues to be addressed in GW 
Appendix to Draft RI Report. 

  

Round 2 FSP for Sampling of 
Shoreline Seeps at Human 
Use Beaches 

4/29/2005 Submitted 4/29/2005; EPA comments 
received 6/10/2005 
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Deliverable1 
Submittal 
Deadline2 Status/ Comments 

EPA Comments 
Target Date 

Revised Round 2 FSP for 
Sampling of Shoreline Seeps 
at Human Use Beaches 

No longer 
needed 

The only seep determined to pose a 
potentially complete exposure pathway is 
discharge from Outfall 22B.  The existing 
data from Outfall 22B include the upland 
COIs and meet the data quality 
requirements for risk evaluation (Category 
1/QA2).  Based on the Round 2 Report 
evaluations, no additional seep data are 
needed.  Therefore, this FSP is no longer 
needed. 

  

Revised Round 2 
Groundwater Pathway 
Assessment SAP Attachment 
2: Transition Zone Water 
FSP 

3/27/2006 Redline version submitted 3/27/2006; EPA 
needs to provide final approval of this FSP. 
This revised FSP was prepared and 
submitted after the associated field work 
was completed. 

4/28/2006 

Revised Round 2 
Groundwater Pathway 
Assessment SAP Attachment 
3: Supplement to QAPP 
Addendum 3 

10/7/2005 Submitted 10/7/2005: Conditional approval 
of proposed changes to the QAPP 
addendum received from EPA on 
9/30/2005. EPA needs to provide final 
approval of this QAPP. Approval to conduct 
sampling was provided by EPA on 
9/30/2005. 

  

Revised Transition-Zone 
Water FSP Addendum 1 
Sampling Plans for 
ExxonMobil, Siltronic, 
Gasco, and Arkema  

3/27/2006 Submitted 3/27/2006. EPA needs to provide 
final approval of this FSP. Approval to 
conduct sampling was provided by EPA on 
9/30/2005. This revised FSP was prepared 
and submitted after the associated field 
work was completed.  

  

Revised Transition-Zone 
Water FSP Addendum 2 

3/27/2006 Submitted 3/27/2006. EPA needs to provide 
final approval of this FSP. Approval to 
conduct sampling was provided by EPA on 
10/13/2005. This revised FSP was prepared 
and submitted after the associated field 
work was completed.  

  

Natural Attenuation     
Step 2 Natural Attenuation 
Evaluation Report 

No longer 
needed 
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Deliverable1 
Submittal 
Deadline2 Status/ Comments 

EPA Comments 
Target Date 

Tech Memos       
Revised TRV Selection TM 10/23/2004 Submitted; EPA comments received 

3/18/2005. On 6/10/2005, EPA directed the 
LWG to submit the final TRV Selection TM 
with the PRE. The final TRV Selection TM 
was submitted as an appendix to the 
9/9/2005 PRE. 

  

Second Revision 
Preliminary Risk 
Evaluation Approach TM 

1/7/2005 Submitted; EPA comments received 
3/4/2005. On 6/10/2005, EPA directed the 
LWG to submit the final PRE approach TM 
with the PRE. The final PRE Approach was 
submitted as an appendix to the 9/9/2005 
PRE. 

  

Comprehensive ERA 
Approach TM 

6/27/2004 Submitted; EPA comments received 
10/1/2004 

  

Revised Comprehensive 
ERA Approach TM 

TBD In a 1/11/2006 meeting with EPA, the LWG 
proposed deleting this deliverable.  The 
LWG has not heard back from EPA on this 
proposal. Need EPA agreement that this 
deliverable is no longer needed. 

  

Process for Derivation of 
PRGs TM 

1/20/2005 Submitted; EPA comments received 
6/30/2006; a revised tech memo is not 
required. 

3/21/2005 

Draft Approach to 
Determining Background for 
the Portland Harbor 
Superfund Site 

3/3/2006 Submitted 3/3/2006; EPA comments 
received 6/5/2006; revised tech memo 
required. 

5/2/2006 

Revised Approach to 
Determining Background for 
the Portland Harbor 
Superfund Site 

7/20/2006 The revised approach to determining 
background for the Portland Harbor 
Superfund Site will be provided in the Draft 
RI Report 

  

Process for Delineating the 
Extent of Contamination 
Upstream and Downstream 
of the ISA 

  

The approach for Delineating the Extent of 
Contamination Upstream and Downstream 
of the ISA will be provided in the Draft RI 
Report 

  

COPC Selection Interim 
Deliverable  

~1/23/2006 In a 1/11/2006 meeting with EPA, the LWG 
proposed deleting this deliverable.  The 
LWG has not heard back from EPA on this 
proposal. Need EPA agreement that this 
deliverable is no longer needed. 
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Deliverable1 
Submittal 
Deadline2 Status/ Comments 

EPA Comments 
Target Date 

ECOLOGICAL RISK ASSESSMENT     
Ecological Preliminary Risk 
Evaluation (PRE) 

9/9/2005 Submitted 9/9/2005; EPA comments 
received 4/28/2006, a revised PRE is not 
required 

11/8/2005 

Round 2 Benthic Assessment 
Interpretation Report 

3/17/2006 Submitted 3/17/2006; EPA comments 
received 7/6/2006 

5/16/2006 

Food Web Modeling Report: 
Evaluating Trophic Trace 
and the Arnot and Gobas 
Models for Application to the 
Portland Harbor Superfund 
Site 

11/4/2005 Submitted 11/4/2005; EPA comments 
received 3/10/2006 

1/3/2006 

Revised Ecological Water 
Screening Levels 

5/26/2006 Submitted 5/25/2006; directive EPA 
comments received 9/15/2006, and a 
correction to the xylene AWQC on 9/27/06.  
Additional revisions were submitted on 
10/13/2006. 

7/9/2006 

Feasibility Study       
Literature Survey of 
Treatability Studies 

October 
2007 

Submitted 10/31/2007.  EPA comments 
received 2/15/08. A revised deliverable is 
not required, EPA comments indicated that 
they should be addressed in the FS. 

Jan-08 

Round 3B (FS) Side-scan 
Sonar Data Report 

September 
2008 

Submitted 5/18/2009   

Treatment Technologies 
Screening Table 

Early May 
2009 

Submitted 6/5/2009; EPA comments 
received 7/9/2009 

7/6/2009 

Screening of Disposal 
Facilities for the Feasibility 
Study Memorandum 

Mid May 
2009 

Submitted 6/18/2009; EPA comments 
received 7/10/2009 

7/2/2009 

Early Preliminary 
Remediation Goals (PRGs) 

Late March 
2009 

Submitted 3/27/2009   

Benthic Toxicity AOPCs 
Check In Materials  

September 
2010 

Submitted 9/07/2010   

Treatment Technology 
Evaluation Tools Memo 

  Submitted 03/15/2011; EPA comments 
received 4/27/2011 
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Deliverable1 
Submittal 
Deadline2 Status/ Comments 

EPA Comments 
Target Date 

Draft Mitigation 
Determination Approach for 
Use in the FS Tools Memo 

  Submitted 03/15/2011; EPA comments 
received 4/27/2011 

  

Draft Feasibility Study 
Costing Approach Tools 
Memo 

  Submitted 03/15/2011; EPA comments 
received 4/27/2011 

  

Draft Identification of 
"COCs" and Contaminant 
Mobility Evaluation Criteria 
For the Draft FS Tools Memo 

  Submitted 03/16/2011; EPA comments 
received 4/27/2011 

  

Dredging Water Quality 
Evaluation Tools Memo 

  Submitted 03/31/2011; EPA comments 
received 4/27/2011 

  

Alternatives Screening 
Materials   

  Submitted 04/06/2011   

Draft FS Key Elements 
Presentation 

  Submitted Materials 06/06/2011 
Presentation 06/21 and 06/22/2011 

  

EPA Directed Draft 
Feasibility Study (FS) Key 
Work Product 

01/15/2012 Submitted 01/16/2012 NA 

Draft Feasibility Study (FS) 
- Electronic Version For 
Early EPA Team Review  

03/20/2012 Submitted 03/20/2012 6/29/2012 

Draft Feasibility Study (FS)  
- Formal Publically 
Accessible Submittal  

03/30/2012 Submitted 03/30/2012 
EPA initial comments received 12/18/2012. 

6/29/2012 
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Deliverable1 
Submittal 
Deadline2 Status/ Comments 

EPA Comments 
Target Date 

Validated Analytical Results 90 days 
following 
completion 
of each 
sampling 
activity 

    

Comprehensive Round 2 Site 
Characterization Summary 
and Data Gaps Analysis 
Report 

2/21/2007 Submitted 2/21/2007. EPA comments on 
Sections 1-9 and Appendices A, B, C, D, F, 
and G received 1/15/08; comments on 
Section 10 received 3/20/08; comments on 
Section 11 received 5/16/08; comments on 
Appendix E received 8/8/08.  This 
document was never intended to be revised 
or approved by EPA; comments will be 
addressed in the Draft RI Report. 

  

Draft Sediment Mobility 
Testing Data Report  

August 2009 Submitted 8/11/2009 EPA comments not 
anticipated 

Draft Baseline Ecological 
Risk Assessment Report 

Early 
September 

2009 

Submitted 9/2/2009 
Preliminary EPA comments received 
12/23/09. 
EPA comments received 07/16/2010. 
EPA benthic approach comments received 
09/27/2010. 

11/2/2009 

Draft Baseline Human 
Health Risk Assessment 
Report 

Late 
September 

2009 

Submitted 9/23/2009 
Preliminary EPA comments received 
12/23/09. 
EPA comments received 07/16/2010. 

11/23/2009 

Draft Remedial 
Investigation Report 

Late 
October 

2009 

Submitted 10/27/2009 
EPA comments received 07/16/2010 

12/27/2009 

Benthic Toxicity Reanalysis 
Technical Memorandum 

Mid 
November 

2009 

Submitted 11/13/2009 
EPA benthic approach comments received 
09/27/2010. 

01/13/2009 

Supporting Electronic 
Information for Draft Benthic 
BERA  

November 
2009 

Submitted 11/19/2009 01/19/2010 

Draft Final BHHRA 5/2/2011 Submitted 05/02/2011; EPA comments 
received 06/22/2012. 
EPA dispute decision received 12/07/12.   

7/2/2011 
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Deliverable1 
Submittal 
Deadline2 Status/ Comments 

EPA Comments 
Target Date 

Draft Final BERA 7/5/2011 Submitted 07/01/2011; 
EPA comments received 07/10/2012. 
EPA comments received on 12/21/2012.  
EPA comments received on 01/11/2013 

9/1/2011 

Human Health and 
Ecological Risk Management 
Recommendations  

July 2011 Submitted 07/22/2011 9/22/2011 

Draft Final Remedial 
Investigation Report 

8/29/2011 Submitted 08/29/2011; 
EPA comments received on Section 1 and 
2, Appendices A and H 11/30/2012 
EPA comments received on Section 3 
02/21/2013 
EPA comments received on Section 4 
03/19/2013 
EPA comments received on Section 8 
04/19/2013 
EPA comments received on Section 9 
8/16/2013 
Revised Redline of EPA comments received 
on Section 9 9/26/2013 
EPA comments received on Section 7 
11/05/2013 
Additional EPA comments received on 
Section 7 12/19/2013 

10/29/2011 

Final BHHRA  3/28/2013 Submitted: 02/11/2013 
EPA comments received 02/15/2013 
EPA conditional approval received on 
02/26/2013. 
Final BHHRA posted and hardcopy 
submitted 03/25/13.  
EPA provided final approval of the 
BHHRA on 04/03/13 
Final BHHRA errata posted 04/12/13. 

4/8/2013 

Final BERA 4/1/2013 Submitted: 04/01/2013; 
EPA comments received 06/07/13; 
Revised draft submitted to EPA 06/14/13 
EPA comments received 06/26/13 
EPA comments received 09/26/13 
Further revised draft submitted to EPA 
10/10/13 
Further revised draft submitted to EPA 
12/16/13 
EPA provided final approval of the BERA 
with the exception of Attachment 1 Part B 
Communication Log on 12/20/13 

4/15/2013 
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Deliverable1 
Submittal 
Deadline2 Status/ Comments 

EPA Comments 
Target Date 

STORMWATER       
Stormwater Loading Check-
in Materials 

2/1/2009 Submitted 2/18/2009; EPA comments 
received 5/6/2009 

  

Revised Stormwater Loading 
Calculation Methods 

April 
2010 

Submitted 04/30/2010; EPA comments 
received 08/17/2010 

 6/30/2010 

Final Stormwater Loading 
Calculation Methods 

  Submitted 01/31/2011: EPA comments 
received 03/02/2011 
Revised Report Submitted 04/15/2011 

3/31/2011 

SEDIMENT       
Round 3B Field Sampling 
Plan:  Sediment Sampling 
and Benthic Toxicity Testing 

  

Submitted 5/4/2007; EPA comments 
received 7/25/07. Superseded by the 
11/5/2007 R3B Comprehensive Sediment & 
Bioassay Testing FSP. 

  

Upriver and Multnomah 
Channel Sediment Evaluation 
and Field Sampling Plan 
Technical Approach 

  

Submitted 5/25/2007; EPA comments 
received 10/11/07. Superseded by the 
11/5/2007 R3B Comprehensive Sediment & 
Bioassay Testing FSP. 

  

Draft Round 3B Surface and 
Core Sediment FSP 
Preliminary Technical 
Memorandum   

Submitted 5/25/2007; EPA comments 
received 8/9/07. Superseded by the 
11/5/2007 R3B Comprehensive Sediment & 
Bioassay Testing FSP. 

  

Draft Round 3B Erosion 
Core Sediment FSP 
Technical Memorandum 

August 2007 Submitted 8/29/07; EPA comments 
received 10/11/07. Superseded by the 
11/5/2007 R3B Comprehensive Sediment & 
Bioassay Testing FSP. 

  

Round 3B QAPP Addendum 
10 for Sediment Sampling 

November 
2007 

Submitted 12/17/2007. Need EPA approval 
of this QAPP Addendum. 

  

Round 3 Sediment Trap 
Deployment Field Report  

  Submitted 06/30/2011   

FATE & TRANSPORT     
Draft Chemical Fate & 
Transport Model 
Development and Data Gaps 
Identification Report 

July 2007 Submitted 7/20/2007; EPA comments 
received 10/15/07. LWG response to 
comments submitted 1/8/2008. 

  

F&T Surface Sediment FSP – 
Addendum to 3B Sediment 
FSP  

December 
2007 

Submitted 12/10/2007; EPA comments 
received 1/2/08.  1/16/08 LWG agreed with 
EPA not to perform the sampling. Need 
EPA agreement that this deliverable is no 
longer needed. 

  



 
 

 

AQ14-01 Page 14 

Deliverable1 
Submittal 
Deadline2 Status/ Comments 

EPA Comments 
Target Date 

Draft Bioaccumulation 
Modeling Report 

  Submitted 7/27/2009   

CULTURAL RESOURCES     
Draft Cultural Resource 
Survey Report 

12/16/2005 Submitted 12/16/2005 2/14/2006; EPA 
comments not time-
critical at this point 
in the project 

BIOLOGICAL ASSESSMENT     
Preliminary Draft Site-Wide 
Biological Assessment - 
Electronic Version For Early 
EPA Team Review 

3/30/2012 Submitted 03/20/2012 6/29/2012 

Preliminary Draft Site-Wide 
Biological Assessment - 
Formal Publically Accessible 
Submittal 

3/30/2012 Submitted 03/30/2012 6/29/2012 

 
Notes: 

1 - Bolded Deliverables are primary deliverables per Section XIX, Paragraph 4 of ASOC (EPA 2001a). 
    Unbolded Deliverables are secondary deliverables per Section XIX, Paragraph 5 of ASOC. 
    Italicized Deliverables do not have stipulated penalty amounts. 
            
2 - Listed Submittal Deadlines are for draft documents.  Unless otherwise specified, all final documents are due to 
EPA 30 days following receipt of comments from EPA. 
            

Only deliverables due within the next four months are shown.  
            

Deliverable completed and approved by EPA. 
Deliverable submitted to EPA and its partners. 
Underlining indicates text change from last progress report. 
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